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Oak Ridge Non-Defense Project Operating Plan 

 

BACKGROUND 
Recovery Act Project:   Oak Ridge Non-Defense Recovery Act Project 

TAFS:     89-09/10-0335 

Project Identification Code: 2002230 

Recovery Act Bill Reference: PL 111-5, Division A, Title IV- Energy and Water 

Development, Non-Defense Environmental Cleanup  

Project Cost:    $78,800,000 

Budget Authority: 05949, FE.01.15.00.0  

Program Office:   Environmental Management 

Recovery Program Plan:  EM Non-Defense 

Management Office: John R. Eschenberg, Assistant Manager for 

Environmental Management, Oak Ridge Office, 

eschenbergj@oro.doe.gov 

  Lee McGetrick, ORO Recovery Project Manager, 

Oak Ridge Office, mcgetricklb@oro.doe.gov 

 

LEADS 
Implementation: N/A 

Breakthrough: N/A 

Laboratory:    N/A 

 

I. SUMMARY & OBJECTIVES 
 

Summary:  

 

This Recovery Act project supports the mission of the Department of Energy (DOE) 

Office of Environmental Management (EM) by demolishing surplus contaminated 

facilities and remediating contaminated soil at the Oak Ridge National Laboratory 

(ORNL) including:   

 

 Complete demolition and disposition of surplus facilities at ORNL. Demolitions 

will include buildings within the 2000 Complex (~60K square feet), the General 

Maintenance Facilities Complex (~56K square feet), and the Southeast Lab 

Complex (~25K square feet). 

 Complete legacy material removal and disposition from 4 buildings (~9K square 

feet) in the ORNL Central Campus and Building 2026 Complex (~27K square 

feet). 

 

While this is the goal by the first quarter of FY 2012, by 2010, which is the first 

milestone for Recovery Funding, we are expecting: 

 

 Decrease Oak Ridge National Laboratory contaminated foot print by 40,000 

square feet 

mailto:mccrackensh@oro.doe.gov,%20865-576-0742
mailto:mcgetricklb@oro.doe.gov
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Deinventory and Demolition Projects: 

 

FIMS 

ID 
Description 

Square 

Feet  

(ft 
2
) 

Category 

2026 Radioactive Materials Analytical Laboratory 26,641 Deinventory 

2000 Solid State Annex/Quality Assurance/Ins2000 23,148 Demolish 

2001 Information Center Complex 25,925 Demolish 

2019 Solar Energy/Laser Laboratory 878 Demolish 

2024 Quality Assurance & Inspect 10,296 Demolish 

2034 Manhole 95 Monitoring Station 64
*
 Demolish 

2087 Storage I-E 187 Demolish 

2088 Emergency Generator for Bldg 2000 162 Demolish 

2092 Storage  116 Demolish 

2009 Cafeteria Warehouse 4,231 Demolish 

2011 Electric & AC Service Center 6,421 Demolish 

2017 East Research Service Shop 234 Demolish 

2018 Elect & Air Cond Service Ctr 8,760 Demolish 

2061 Smoke Stack 314
*
 Demolish 

2517 HR & Diversity Training/Programs 2880 Demolish 

3008 Source & Special Material Vault 563 Demolish 

3012 Rolling Mill 10,160 Demolish 

3044 West Complex Field Shop 5,834 Demolish 

3084 Neutron Spectrometer Station 2 392
*
 Demolish 

3095 Reactor Area Equipment Building 6,952 Deinventory/Demolish 

3103 Basin w/cover and Pumphouse (ORRR Cooling Tower No. 3) 5,720
**

 Demolish 

3111 Sentry Post No 8b 48 Demolish 

3112 Misc. Storage Building 182 Deinventory/Demolish 

3115 CMSD Office and ESTD Laboratory (FMIS lists as Solid State Office) 2,782 Demolish 

3132 Emergency Generator for 3127, 3129, 3027 with Diesel Tank 75
*
 Demolish 

3503 High Radiation Level Chem Engr Lab 12,798 Demolish 

3503A Building 3503 Storage Pad 2,000
*
 Deinventory/Demolish 

3504 Geosciences Laboratory 7,557 Demolish 

3543 MSR Development Lab 610 Demolish 

3550T Trailer, Van Type (Intercomparison SDL) 314 Deinventory/Demolish 

3605 TSD Storage Building 385 Demolish 

3629 GAAT Maintenance Tent 1,287 Demolish 

 

*
 Square footage not reported in FIMS, obtained from alternative source. 

 

 

**
 Facility not included in FIMS, square footage obtained from alternative source. 
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This Recovery Act work meets the following Department of Energy (DOE) and 

Environmental Management (EM) strategic themes and goals: 

 

DOE Strategic Theme 4 – Environmental Responsibility – Protect the environment by 

providing a responsible resolution to the environmental legacy of nuclear weapons 

production. 

 

DOE Strategic Goal 4.1 – Environmental Cleanup – Complete cleanup of the 

contaminated nuclear weapons manufacturing and testing sites across the United States. 

 

DOE Strategic Theme 5 – Management Excellence - Enabling the Department’s mission 

through sound fiscal and program management. 

 

DOE Strategic Goal 5.1 – Integrated Management  – Institute an integrated business 

management approach throughout DOE with clear roles and responsibilities and 

accountability to include effective line management oversight by both Federal and 

contractor organizations. 

 

EM Strategic Goals – Decontaminating and decommissioning facilities that provide no 

further value to reduce long-term liabilities and maximize resources for cleanup.  

Fulfilling commitments to reduce risk and complete cleanup across all sites for future 

generations. 

 

Work Scope Changes: 

 

There are no changes to the scope in the previously approved POP. 

 

Buy Back Work Scope: 

 

Based on the potential availability of funds from unused management reserve and 

contingency funds and from cost efficiencies in executing the planned projects, the 

following additional candidate projects have been identified should funding become 

available.   

 Prepare Building 2026 for demolition.   

 Demolish Building 2026. 

 Characterize and remove material from Beta-3. 

 Remove legacy material from Bldg 3047.  

 Reconfigure and isolate 4500 Area buildings from 3039 stack.   

 Remove legacy material/prepare for demolition/demolish excess ORNL facilities.  

 

Performance measurement baselines, milestones, and metrics will be developed as 

projects are selected and definitized. 
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Public Benefits:  

 

This Recovery Act Project at the Oak Ridge National Laboratory will demolish 

contaminated facilities and structures (141,000 square feet) and remove legacy waste 

from excess facilities (36,000 square feet). The acceleration of the above demolition and 

remediation activities will reduce the Environmental Management financial liabilities and 

lower overall risk to the worker, public and the surrounding environment and 

communities. 

 

Recovery Act Project Impacts:   

 

This Recovery Act Project at the Oak Ridge National Laboratory will reduce the 

contaminated footprint by 141,000 square feet, releasing valuable real estate for 

modernization of the Central Campus 

   

II. COST & SCHEDULE 
 

Budget: 

 

Table 1: Budget Implementation Monthly Obligations (actual obligations to 

contractors for Apr 2009 through Feb 2010 and projected obligations to contractors 

for Mar 2010 through Sept 2010) ($M)  

 

The Project funding is subject to re-apportionment and will be finalized by 

9/30/2010; the Project Operating Plan will then be reissued with an obligations 

table. 
 

 

Table 2: Budget Implementation Actual and Planned Monthly Expenditures (actual costs  

for Apr 2009 through Feb 2010 and projected costs for Mar 2010 through Sept 2011 and  

then, if applicable, projected annual expenditure in FY2012) ($M)  

 

The Project funding is subject to re-apportionment and will be finalized by 9/30/2010; the Project 

Operating Plan will then be reissued with a costs table.  
  

The expenditure profile in Tables 1 and 2 and the performance measures provided in 

Table 6 are based on the best available information about the Recovery Act requirements 

and pre-work authorization project definitions. Rough order of magnitude estimates have 

been developed to date for costs and the associated end-state performance measures. It is 

expected that as the detailed estimates and resource-loaded schedules (using Primavera 

6.2) are developed, there will be changes to these estimates and performance measures. 

 

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and 

reported separately and uniquely, using an approved change control process. 

 

Table 3: Funds Returned and Offsetting Collections ($M) is not applicable to this 

project. 
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Indirect Costs:    

This work will be performed by an existing facility and operating contractor utilizing an 

approved indirect rate structure, and by non-facility and operating contractors.   

 

The facility and operating contractor estimated rates are:  

FY 2009 28.2%, FY 2010 28.2 %, and FY 2011 27.8%.   

 

The non-facility and operating contractors cost are assumed to be all direct costs.   

 

Additionally, all Oak Ridge contractor indirect rates are subject to an annual audit review 

and require final approval by the contracting officer. 

 

Changes to Baseline 

 

Table 4: Changes to Baseline ($M)  

 

Not applicable 

 

Milestones: 

Milestones for Legacy Material Removal: 

Milestones for Facility Demolition: 

 

 

 

 

 

 

Milestone Date Legacy Material Removal  OR-0042NewR2.1 

 

 Milestones will be developed after definitization of IDIQ contract 

baseline. 

 

  

Milestone Date Facility Demolition  OR-0042NewR2.2 

 
9/10/2009 2000 Complex - Award demolition Contract 

2/11/2010 2000 Complex - Abatement Complete 2000 Complex East 

12/30/2010 2000 Complex - Complete D&D 2000 Complex East 

9/10/2010 2000 Complex - Abatement Complete 2000 Complex West 

3/31/2011 2000 Complex -Complete D&D 2000 Complex West 

3/31/2011 2000 Complex - Complete D&D of 2000 Complex 
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Milestones for Misc Facility Demolition: 

 

NEPA Compliance: The scope of work is being undertaken pursuant to the 

Comprehensive Environmental Response, Compensation, and Liability Act; separate 

NEPA reviews are not required. The Oak Ridge Office’s NEPA Compliance Officer will 

monitor implementation and, as necessary, determine whether future NEPA review is 

required. 

 

Table 5: Delivery Schedule for Capital Asset Projects  

 

Note:  This Recovery Act Project consists of three subprojects: 

 ORNL Non-Defense Legacy Material Removal is a non-Capital Asset project. 

 ORNL Non-Defense Facility Demolition is a Capital Asset Project.  CD2/3 

baseline was approved December 2009. 

 ORNL Non-Defense Misc Facility Demolition is a non-Capital Asset project. 

 

III. PERFORMANCE 

Performance Measures:  

Performance measures provided in Table 6 are based on the best available information 

about Recovery Act requirements and pre-work authorization project definitions.  Rough 

order of magnitude estimates have been developed to date for costs and the associated 

end-state performance measures. It is expected that there will be changes to the estimates 

and performance measures. 

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and 

reported separately and uniquely, using an approved change control process. 

 

Table 6a: Overall ARRA Performance Measures and Targets  

 

Milestone Date Misc Facility Demolition  OR-0042NewR2.3 

 Milestones will be developed after definitization of IDIQ contract 

baseline. 

  

  

Recovery Act Project Identification 

Code 

2002230 

 

Linkage To S-1 Priorities 

 

Economic prosperity and national security and legacy 

(see Table 8) 

Linkage to Current Program Goal  

(if applicable) 

This Recovery Act work meets the following 

Department of Energy (DOE) and Environmental 

Management (EM) strategic themes and goals: 
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DOE Strategic Theme 4 – Environmental Responsibility 

– Protect the environment by providing a responsible 

resolution to the environmental legacy of nuclear 

weapons production. 

 

DOE Strategic Goal 4.1 – Environmental Cleanup – 

Complete cleanup of the contaminated nuclear weapons 

manufacturing and testing sites across the United States. 

 

DOE Strategic Theme 5 – Management Excellence -

 Enabling the Department’s mission through sound fiscal 

and program management. 

 

DOE Strategic Goal 5.1 – Integrated Management  – 

Institute an integrated business management approach 

throughout DOE with clear roles and responsibilities and 

accountability to include effective line management 

oversight by both Federal and contractor organizations. 

 

EM Strategic Goals – Decontaminating and 

decommissioning facilities that provide no further value 

to reduce long-term liabilities and maximize resources 

for cleanup.  Fulfilling commitments to reduce risk and 

complete cleanup across all sites for future generations 

 

 

Two-Year Outcome-Oriented  

Performance Measure 

 

By the end of FY 2011: 

 Remove and dispose of legacy materials from 9,000 

square feet of excess facilities.  

 Decrease Oak Ridge National Laboratory 

contaminated foot print by 141,000 square feet. 

 

First Year Performance Target 

 

By the end of FY 2009 initiate procurement actions 

and/or  mobilize work force to: 

 

Q3  - Project-Level Quarterly 

Performance Milestone(s) 
 2026 - Post synopsis at FBO/Recovery.gov 2026 - 

Post Request For Proposal on DOE website 

 

Q4 - Project-Level Quarterly 

Performance Milestone(s) 
 2000 Complex - Submit Waste Handling Profile to 

Core Team for Review 

 

 

 

Second Year Performance Target 

 

By the end of FY 2010: 

 Reduce contaminated footprint by 35,000 square feet 

 

 

Q1 - Project-Level Quarterly 

Performance Milestone(s)  
 Bethel Valley Record of Decision - Modification 

Approved by Regulators 
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 2000 Complex - Begin field mobilization for 2000 

Complex East; Complete characterization  

Q2 - Project-Level Quarterly 

Performance Milestone(s) 
 2000 Complex - Submit Final  Waste Handling 

Profile to Regulators 

Q3  - Project-Level Quarterly 

Performance Milestone(s) 
 2000 Complex - Regulators Approve Waste 

Handling Profile  

 2026 - Complete Request For Proposal  Evaluations 

(technical and cost/price) 

 2026 - Award instrument after Signature 

2026 - Conduct Data Quality Objectives and 

Document Results; Issue Notice To Proceed to 

Contractor; submit Sampling and Analysis Plan to 

Core Team for review; Submit Final Sampling and 

Analysis Plan 

 2000 Complex - Begin field mobilization for 2000 

Complex West 

 

Q4 - Project-Level Quarterly  

Performance Milestone(s) 
 General Maintenance Facilities/Southeast Lab 

Complex - Submit Sampling and Analysis Plan to 

Core Team for review; Submit Final Sampling and 

Analysis Plan 

 2026 - Complete Characterization; Data 

Analysis/Validation; Develop and Approve Waste 

Profile; Submit Waste Handling Plan to Core Team 

for Review; Update Safety Basis – D&D 

 General Maintenance Facilities/Southeast Lab 

Complex - Complete Characterization; Data 

Analysis/Validation; Sampling Complete 

 2026 - Submit Final Waste Handling Plan to 

Regulators 

 General Maintenance Facilities/Southeast Lab 

Complex - Submit Waste Handling Plan to 

Regulators for Approval 

 

Third Year Performance Target 

 

By the end of FY 2011: 

 Complete removal and disposal of legacy materials 

from 9,000 square feet of excess facilities.  

 Complete reduction of contaminated footprint by 

106,000 square feet. 

 

Q1 - Project-Level Quarterly 

Performance Milestone(s)  
 Central Campus Legacy Waste Disposition - Issue 

Waste Handling Plan to Core Team; Regulator 

Review/Approval of Waste Handling Plan; Submit 

Waste Handling Plan to Regulators 

 General Maintenance Facilities/Southeast Lab 

Complex - Submit Waste Handling Plan to Core 
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Table 6b.  ORNL Non-Defense Legacy Waste Removal Detailed ARRA-Specific 

Project Performance Measures and Targets   

 

ORNL Non-Defense Legacy Waste Removal   OR-0042NewR2.1 
 

 

 

FY 

2009 

Q3 
Target 

 

FY 

2009 

Q4 
Target 

 

FY 

2010 

Q1 
Target 

 

FY 

2010 

Q2 
Target 

 

FY 

2010 

Q3 
Target 

 

FY 

2010 

Q4 
Target 

 

FY 

2011 

Q1 
Target 

 

FY 

2011 

Q2 
Target 

 

FY 

2011 

Q3 
Target 

 

FY 

2011 

Q4 
Target 

 

FY 

2012 

Yearly
Target 

 

Total 

ARRA 

Target 

Metrics will be developed after definitization of IDIQ contract  baseline  

             

             

             

 

 

Team for Review; Update Safety Basis Document - 

D&D 

 2026 - Regulators Approve Waste Handling Plan 

 General Maintenance Facilities/Southeast Lab 

Complex - Regulator Approval of Waste Handling 

Plan. 

 Complete  Decontamination & Decommissioning of 

2000 Complex East 

Q2 - Project-Level Quarterly 

Performance Milestone(s) 
 Complete  Decontamination & Decommissioning of 

2000 Complex West 

 

Q3  - Project-Level Quarterly 

Performance Milestone(s) 
 General Maintenance Facilities/Southeast Lab 

Complex -  Complete Demolition Northeast Quad 

 2000 Complex - DOE/Regulators Final 

Review/Approval of Phased Construction 

Completion Report 

Q4 - Project-Level Quarterly  

Performance Milestone(s) 
 Central Campus Legacy Waste Disposition - Legacy 

Waste Disposition Complete. 

 General Maintenance Facilities/Southeast Lab 

Complex - Complete  Decontamination & 

Decommissioning SE Contaminated Lab Complex 

 General Maintenance Facilities/Southeast Lab 

Complex -  Decontamination & Decommissioning 

Complete 

 

 

Fourth Year Performance Target 

 

By the end of FY 2012: 

 Complete removal and disposal of legacy materials 

from 27,000 square feet of excess facilities.  

Q1 - Project-Level Quarterly 

Performance Milestone(s) 
 2026 - Complete Legacy Waste Disposition 

 General Maintenance Facilities/Southeast Lab 

Complex - DOE/Regulators Final Review/Approval 

of Phased Construction Completion Report 
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Table 6c.  ORNL Non-Defense Facility Demolition Detailed ARRA-Specific Project 

Performance Measures and Targets   

 

ORNL Non-Defense Facility Demolition  OR-0042NewR2.2 

 

 

 
FY 

2009 

Q3 
Target 

 
FY 

2009 

Q4 
Target 

 
FY 

2010 

Q1 
Target 

 
FY 

2010 

Q2 
Target 

 
FY 

2010 

Q3 
Target 

 
FY 

2010 

Q4 
Target 

 
FY 

2011 

Q1 
Target 

 
FY 

2011 

Q2 
Target 

 
FY 

2011 

Q3 
Target 

 
FY 

2011 

Q4 
Target 

 
FY 

2012 

Yearly
Target 

 
Total 

ARRA 

Target 

Buildings 

Demolished 

 

0 

  

    0 

  

     0 

     

    0 

 

    6 

 

    0 

 

    2 

     

    0 

     

    0 

     

    0 

     

    0 

     

            8 

D&D Debris 

and 

Remediated 

Soil Disposed 

(MLLW, 

LLW, 

Industrial) 

(m3) 

 
 

 

 
    0 

  
    

 

 
    0 

  
      

 

 
    7 

     
    

 

 
 1,182 

 
 

 

 
  4,361 

 
 

 

 
 2,832 

 
 

 

 
   113 

 
 

 

 
    0 

 
 

 

 
    0 

 
 

 

 
    0 

 
 

 

 
    0 

 
 

 

 
     8,495 

Facility 

Square 

Footage 

Demolished 

 
 

    0 

  
    

    0 

 
    

    0 

 
    

    0 

 
 

35,064 

 
    

    0 

 
 

23,212 

 
    

    0 

 
    

    0 

 
    

    0 

 
    

    0 

 
    

   58,276 

Industrial 

Facility 

Completions 

 
    0 

 
    0 

 
    0 

 
    0 

 
    3 

 
    0 

 
   1 

 
    0 

 
    0 

 
    0 

 
    0 

    
            4 

Radioactive 

Facility 

Completions 

 

    0 

 

    0 

 

    0 

 

    0 

 

    3 

 

    0 

 

   1 

 

    0 

 

    0 

 

    0 

 

    0 

    

            4 

 

Table 6d.  ORNL Non-Defense Misc Facilities Demolition Detailed ARRA-Specific 

Project Performance Measures and Targets   

 

ORNL Non-Defense Misc Facilities Demolition  OR-0042NewR2.3 

 

 

 
FY 

2009 

Q3 
Target 

 
FY 

2009 

Q4 
Target 

 
FY 

2010 

Q1 
Target 

 
FY 

2010 

Q2 
Target 

 
FY 

2010 

Q3 
Target 

 
FY 

2010 

Q4 
Target 

 
FY 

2011 

Q1 
Target 

 
FY 

2011 

Q2 
Target 

 
FY 

2011 

Q3 
Target 

 
FY 

2011 

Q4 
Target 

 
FY 

2012 

Yearly
Target 

 
Total 

ARRA 

Target 

Metrics will be developed after definitization of IDIQ contract baseline  

             

             

             

 

National Strategic Benefits: 

 

Table 7:  National Strategic Benefits is not applicable to this project.   
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IV. MANAGEMENT 

 
Secretarial-level Items 

 

Table 8: Secretary's Priorities  

  

Table 8 depicts the linkages between short term (5 year) qualitative and quantitative 

benefit estimates and the Secretarial-level Priorities through September 2014 

 

Secretary’s Priorities Project Impacts 

(Qualitative) 

Project Impacts 

(Quantitative) 

Science and Discovery   

Clean, Secure Energy   

Economic Prosperity Jobs  Create or preserve jobs  

National Security and 

Legacy 

Removal of legacy material 

and demolition of 

contaminated facilities at 

ORNL.  

 

 

Remove and dispose of 

legacy materials in 36,000 

square feet of excess 

facilities. Decrease Oak 

Ridge National Laboratory 

contaminated foot print by 

141,000 square feet. 

Climate Change   

 

 

Collaboration and Coordination:  

 

The following external partners will play a vital role in the successful completion of the 

Recovery Act scope: 

 Regulatory    

o Environmental Protection Agency, Region IV 

o Tennessee Department of Environmental Conservation 

o Tennessee Department of Transportation 

o Nuclear Regulatory Commission 

o Defense Nuclear Facilities Safety Board 

 License Disposal Sites  

o Nevada Test Site 

o Energy Solutions, Utah 

o Other Available Commercial Facilities 

 Other Stakeholders 

o Oak Ridge Site Specific Advisory Board 

 

Federal Infrastructure Investments:  

 

There are no infrastructure investment project activities associated with this Recovery 

Act Project. 
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However, ancillary benefits will be achieved through the elimination of facilities 

resulting in reduced electrical power consumption and corresponding reduction of 

greenhouse gas emissions.  Reuse/Recycle of excess materials could result in reduced 

consumption in fossil fuels required to process raw materials. 

 

These facilities contain hazardous or radiological material.  Accelerating the removal and 

proper disposal reduces risk of releases of this material to the environment 

Line Management:  

Oak Ridge will use existing business and project management systems and practices to 

effectively monitor and report on the Recovery Act projects, including: 

 Fully implement all Recovery Act transparency and reporting requirements 

through modifications to the contract that will fund this Recovery Act Project. 

 Continue applying project management principles to Recovery Act Project 

execution, including reviewing and validating Environmental Management 

project cost and schedule baselines consistent with the Department of Energy’s 

Order 413.3A and identifying project risks and strategies for managing them. 

 Continue monitoring of the contractors’ Earned Value Management System 

reports to ensure the Recovery Act Project is on track and, if not or if trends are in 

a negative direction, to develop and implement corrective actions. 

 Use an Integrated Project Team of Federal and contractor staff with project 

knowledge and subject matter expertise essential to the successful planning and 

execution of the project – including safety, risk management, engineering, quality 

assurance, contracts administration, and project controls. 

 Conduct periodic project reviews to inform senior management of the status of the 

Recovery Act projects. 

Needs from Staff Offices: 

 

 Timely business clearance approval or waiver from Headquarters for large 

procurement actions. 

 Priority execution of security clearance requests. 

 

1) Human Capital 

Oak Ridge is committed to ensuring the safety of workers and the public during 

the accomplishment of the additional work under the Recovery Act, and 

additional measures and personnel are required beyond those currently in place.  

Accordingly, the current Environmental Management contractors who will be 

performing work funded under Recovery Act have existing Safety Assurance 

Plans.  The Oak Ridge also plans to utilize Indefinite Delivery Indefinite Quantity 

contracts to perform some of the Recovery Act funded work. Since these 

contracts are not in place at this time, safety assurance plans do not exist for these 

work items. However, as we develop contract requirements for the Indefinite 

Delivery Indefinite Quantity contracts, we will include the development of Safety 

Assurance Plans, as one of these requirements. 
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We have completed our staffing analysis to ensure we are able to perform 

adequate oversight of this work to ensure the safety of workers and the public. 

Oversight plans have been established and as additional work is mobilized, 

staffing requirements are reviewed. Additional requirements for Facility 

Representatives, Safety System Subject Matter Experts, project control 

engineers/specialists, estimators, and schedulers will be determined and provided 

as necessary through Technical Support Services Contract(s). 

 

Table 9: Information on Hiring Under the Recovery Act is not applicable to this 

project. 

 

Note:  Oak Ridge requirements for Recovery Act projects are included in the Oak Ridge 

Defense ORNL D&D Recovery Act Project Operating Plan. 

 

2) Procurement 

Work to be completed through Environmental Management Consolidated 

Business Center - Indefinite Deliverable Indefinite Quantity contracts and facility 

and operating contractor.   

 

Table 10: Procurement Plans: 

   

 
Activity Type  New/Exist 

(N/E) 

Changes (E), 

Needs (N) 

Status Expected 

Complete 

Issues 

(Y/N) 

Issue funding 

modification for 

the University of 

Tennessee 

Battelle contract 

Contract Existing Modification Funding 

modification 

executed 

Sept 09 

N/A N 

Award EM CBC 

Facility D&D 

Indefinite 

Delivery 

Indefinite 

Quantity contract 

task order 

Task Order New Task Indefinite 

Delivery 

Indefinite 

Quantity 

contract 

Task Order 

awarded 

March 2010 

N/A N 

Award EM CBC 

Hot Cells D&D 

Indefinite 

Delivery 

Indefinite 

Quantity contract 

task order 

Task Order New Task Indefinite 

Delivery 

Indefinite 

Quantity 

contract 

Task Order 

awarded 

April 2010 

N/A N 

 
Other procurement actions that will be required include analytical and technical support. 

 

 


